



# Project Status

Budget, Commitments, Expenditures, Construction, Funding (thru 2/12/2013)


## Z Ross Valley School District - 199 Board Contingency (199 BD Reserve)

### Summary Status

Description	Budgeted	Committed	Expended
Soft Cost	-	-	-
Hard Cost	-	-	-
Contingency	1,160,894	-	-
<b>Total</b>	<b>1,160,894</b>	-	-

**Budgeted Hard Cost 0.0%**

### Progress



### Budget Status

Initial Amount	1,160,894
Pending Changes	-
<b>Total</b>	<b>1,160,894</b>


**Budgeted Contingency 100.0%**

### Committed Status

No Commitments to report.  
Project is budgeted to start in FY 12-13.

### Funding Sources

Budgeted



### Expended Status

No Expenditures to report.

### Construction Status

No Construction to report.  
Project budget not aged; no construction start budgeted.