
Ross Valley School District Printed 2/12/2013

Project Status
Budget, Commitments, Expenditures, Construction, Funding (thru 2/12/2013)

D Brookside Lower Elementary School - 171 BLC Academic Classrooms (171 BLC CR New)

Summary Status Progress
Description  Budgeted  Committed  Expended 

Soft Cost 744,488          395,911          107,169          

Hard Cost 5,405,797       -                     -                     

Contingency 446,794          -                     -                     

Total 6,597,079      395,911         107,169         

Budgeted Hard Cost 81.9%

Budget Status

Initial Amount 6,050,761       

Approved Changes 546,318          

Pending Changes -                     

Total 6,597,079      

Budgeted Contingency 6.8%

Committed Status Funding Sources

Initial Contracted AMT 377,450          

Contract Changes 18,461            4.7%

Total 395,911         

Budget Committed 6.0%

Expenditure Status

Paid 107,169          

Total 107,169         

Budget Expended 1.6%

Construction Status

No Construction to report.

Construction is budgeted to start in FY 14-15.
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Budgeted

Capital Bond Funds
$4,631.1k

State School Facility
Program
$1,966.0k
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