
Ross Valley School District Printed 2/12/2013

Project Status
Budget, Commitments, Expenditures, Construction, Funding (thru 2/12/2013)

A White Hill Middle School - 142 WH Building 100 Renovations (142 WH 100 REN)

Summary Status Progress
Description  Budgeted  Committed  Expended 

Soft Cost 89,255            80,801            80,725            

Hard Cost 227,947          145,238          141,714          

Contingency 18,729            -                     -                     

Total 335,931         226,039         222,439         

Budgeted Hard Cost 67.9%

Budget Status

Initial Amount 285,931          

Approved Changes 50,000            

Pending Changes -                     

Total 335,931         

Budgeted Contingency 5.6%

Committed Status Funding Sources

Initial Contracted AMT 222,028          

Contract Changes 4,011              1.8%

Total 226,039         

Budget Committed 67.3%

Expenditure Status

Paid 208,571          

District Held Retentions 13,868            

Total 222,439         

Budget Expended 66.2%

Construction Status

Contract  Initial AMT  Current AMT % Chng  Pending Changes  Work in Place % Cmplt Contract Date NOC Date 

Plant LLB 138,678          141,926          2.3% -                     138,678          97.7% 06/08/2012

Total 138,678         141,926         2.3% -                    138,678         97.7%
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Budgeted

Capital Bond Funds
$0,193.0k

State School Facility
Program
$0,143.0k
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