

Ross Valley School District
110 Shaw Drive
San Anselmo, CA 94960-1904

August 22, 2011

REQUEST FOR QUALIFICATIONS AND PROPOSALS

CONSTRUCTION OF:

- 1. ACADEMIC CLASSROOMS AND HEXPLEX REPLACEMENT**
- 2. ENRICHMENT SPECIFIC CLASSROOMS**

Questions and Responses # 2

Below is response to a question received by the District.

Q: Please elaborate further on the District's construction sequencing and timeline.

R: The District has developed, mainly for internal use, a very preliminary construction timeline. The key dates to remember are the end of classes in June of 2012 and August 1, 2013, the date when the projects needs to be ready for beneficial use. Another critical date is the start of classes in August of 2012. By this date the temporary classrooms and the new hardscape playfield must be ready for use.

The District will consider starting the preparatory work for the temporary classrooms and possibly the new hardscape playfield before the end of classes in June of 2012.

The District envisions the renovation work in the 100 bldg to be done over the summer break in 2013 and if necessary slightly past. Further details will develop.

This is being posted In the interest of providing as much useful information as we can.

Please keep in mind that this RFQ/RFP addresses only what is identified as Phase 1 on the phasing plan. The new gym, substantial improvements to the existing gym and track and field additions are not part of this project.

We thank you for your interest and look forward to receiving your proposals,



George Baranoff
Bond Program Manager

